ID WBS Task Name Contact | Resource DO

o Initials | Reauest
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS Yes
175 3.51.224.1 REX ops drains and take production fwd node offline AL SS No
176 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS No
177 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS No
242 & 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS No
178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No
243 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS No
181 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS No
227 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No
245 & 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS No
182 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS No
229 & 3.51.4.27.1 Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS No
246 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,SS No
183 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS No
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS No
230 | 3.5.1.4.2.7.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS No
189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No
190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No
191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No
195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No
196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No
197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No
234 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS No
236 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS No
237 3.5.8.3 Trial use of SamGrid test stand AL SS No
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Requesi Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Id_lilestor sIMITIw[TIF[s[sIM[TIWI[T[F[s[s[M[T[w[T[F[sIsIm[TIw
Prd7 No 8 days Mon 11/26/07 Wed 12/5/07 : SS G|

No 1day Wed 11/28/07 Wed 11/28/07 SS @&
No lday Thu 11/29/07 Thu 11/29/07 S
No lday  Fri11/30/07 Fri 11/30/07
No lday  Fri11/30/07 Fri 11/30/07
No 2days  Mon 12/3/07 Tue 12/4/07
No lday  Tue 12/4/07 Tue 12/4/07
No lday Wed 12/5/07 Wed 12/5/07
No 2days Wed 12/5/07 Thu 12/6/07
No lday Wed 12/5/07 Wed 12/5/07
No 2days  Thu 12/6/07 Fri 12/7/07
No 2 days Fri 12/7/07 Mon 12/10/07
No 1 day Fri 12/7/07 Fri 12/7/07
No 1day Mon 12/10/07 Mon 12/10/07
No 2days Tue 12/11/07 Wed 12/12/07
No 2days Tue 12/11/07 Wed 12/12/07
No 1day Wed 12/12/07 Wed 12/12/07
No lday Thu12/13/07 Thu 12/13/07
No 2 days Fri 12/14/07 Mon 12/17/07
No 1day Wed 12/26/07 Wed 12/26/07
No lday Thu 12/27/07 Thu 12/27/07
No 5 days Fri 12/28/07 Thu 1/3/08
No 2 days Mon 1/7/08 Tue 1/8/08
No 2 days Fri 1/11/08 Mon 1/14/08
No 3days  Tue 1/15/08 Thu 1/17/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
W[ T|IFIs[sIM|[TIw|[TIF[s|[sIM[TIw|[T[F[Is|IsIM|[TIw[TI[FIs|[sIM|ITIwWw[TIF[s|[s|IM[TIw]|T]
: ) DOrepro tools adaptation: Fix python interface to SAM request system :

: REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (dOsrv15)
iss pde back into system dOsrv15 (Nov 13)

SS @mManually-elean up SamGrid job queue (samgrid.fnal.gov)
: FEF,SS @@l Admins and REX ops configure production fwd node
PM,SSV: Test/observe auto-clean up for SamGrid job queue
SS @3- REX ops drains and take production fwd node offline
SS - REX ops re-installs on test machine
SS Manrually clean up OSG job queue (fwd nodes)
SS ) PEY ops~installs software on production fwd node (dOsrv66)
SS : - Stop tmb upload to dOsrv063; REX ops reinstalls durable location
PM,SSV: Test/observe auto-clean up fo OSG job queue
SSV:~ Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15)
FEF,SS E': Admins and REX ops configure production fwd node
‘ SS v: Stop tmb upload to dOsrv065; REX ops reinstalls durable location
SS REX ops installs software on LCG/UK fwd node
?E;REX ops puts fwd node back into system
SS,LCG ) Site and REX ops configure production fwd node 3
SS REX ops installs software on LCG/Germa
?E;REX ops puts fwd node back into sy

SS,LCG

]
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Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

sImM|ITIWI][TI]IF]S

sIM|ITIWI][TIFI[S

sImM|ITIWI[TI]IF]S

Fls|sImM|TIWI|TI]F][|Ss

ny fwd node
stem :

Site and REX ops configure production fwd node
' SS @-REX-eps-installs-seftware-en-test fwd node (dOsrv15)

SS

sImM|ITIWI][TI[FI[S

REX ops installs software on test queue node (old samgrid)
SS‘;' Trial use of SamGrid test stand
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Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, 'O

sImM|ITIWI][TI[FI[S

sIM|ITIWI[TI]IF]S

sImM|ITIWI][TIF]I]S

S| M|

sImM|ITIWI][TIFI[S

sImM|ITIWI][TIF]S
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